PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN

R-2248 MECKLENBURG COUNTY

PROJECT
BREAKDOWN
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PROJECT DESCRIPTION INTERCHANGE WITH | INTERCHANGE WITH - -
SR 2042 (OAKDALE RD)SR 148 (GARRISON RD) ’

o~ , R-2248G
COUNTY / DIVISION MECKLENBURG/DIV. 10 | MECKLENBURG/DIV. 10 L ) <
LENGTH P il .
TYPE OF CONTRACT e \ 2004
REMARKS PAVING OF RAMPS PAVING OF RAMPS “ 2042 f = £
PROPOSED LETTING (T..P.) PY FY_10 o\ ' S~
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COMPLETE COMPLETE COMPLETE COMPLETE COMPLETE COMPLETE LET LET
.0. NO. 7 D.5.R. NO. R-2248 AA R-2248 _AB R-2248 A (AC & AD) R-2248 BA R-2248 BB R-2248 C R-2248 D R-2248 E R-2248 F
WBS BARBOUR Z. SMITH BREW BLEVINS BLEVINS BREW BRUTON BREW BREW
PROJECT ENGINEER 34410 34410 34410 34410 34410 34410 34410 34410 34410
- BROWN-GRIER RD. TO US-29/74 TO NORTH NORTH OF I-85 NC-27 TO EAST EAST OF SR 2042 B
PROJECT DESCRIPTION WEST OF I-77 TO NC-49 NC-43 T0 NC-115 TO I-85 "EROWN’ GRIER RO
BROWN-GRIER RD. us 29 / 14 OF I-85 T0 NC 27 OF SR 2042 TO NC-115 .
COUNTY / DIVISION MECKLENBURG / DIV. 10 | MECKLENBURG / DIV. 10 | MECKLENBURG / DIV. 10 | MECKLENBURG / DIV. 10 | MECKLENBURG / DIV. 10 | MECKLENBURG / DIV. 10 | MECKLENBURG / DIV. [0 | MECKLENBURG / DIV. 10 | MECKLENBURG / DIV. [0
LENGTH 1.5 MILES 2.1 MLES 6.7 MILES 1.305 MILES 2.3 MILES 4.5 MILES 6.0 MLES 5.4 MILES 3.6 MILES
TYPE OF CONTRACT
REMARKS SEE "F' FOR R/W AC 6-97 ADDING 2 ADDITIONAL
ADDITIONAL LANES R/W AD 2-97 LANES TO PART 'AA'&'ABY
BEGIN R/W_ACQUISITION (T.LP.) 5-93 4-95 2-97 12-97 6-00 7-00 FY-10
BEGIN _R/W_ACQUISITION (PRODUCTION)
PROPOSED LETTING _(TJ.P.) 12-94 6-96 11-99 10-99 6-02 7-02 10-03 FY-15 9-04
PROPOSED LETTING _(PRODUCTION)
EST. COMP. DATE _(T.L.P.) 12-97 8-98 12-04 9-05 1-07 5-07 10-08 11-06
ESTIMATED R/W_COST 7,000,000 6,400,000 $ 25,281,485 $ 7,600,000 ¢ 18,885,000 $ 12,351,000 $ 22,857,000 $ 18,500,000
ESTIMATED CONSTRUCTION COST % 16, 100,000 $ 9,900,000 ¢ 72,700,000 42,600,000 $ 29,300,000 $ 560,800,000 $_109,00,000 $ 125,600,000 $ 13,900,000

UPDATED - 11/15/07




